

Software Engineering Lab 2

Agile Planning & Sprint Management using Jira

Project: Community Lost & Found Matching Network

Name: Krishna

SRN: PES1UG24AM372

Section: AIML G

1. Jira Backlog

The screenshot displays the Jira Backlog interface. At the top, there are navigation tabs: Summary, Timeline, Active sprints, Backlog (selected), Calendar, List, Forms, Development, Docs, and a plus icon. Below the tabs is a search bar labeled 'Search backlog' and filters for Version, Epic, and Quick filters. The main area is divided into two sections. The top section is titled 'Epic' and shows a list of three Epics: 'No epic', 'Item Reporting', 'Item Matching', and 'Claim & Verification'. The bottom section is titled 'Backlog (7 work items)' and shows a list of seven User Stories. Each User Story is a checkbox followed by a description, an epic link, a status, and a priority. The User Stories are: SL-4 Log Found Item (Item Reporting, To Do), SL-5 Report Lost Item (Item Reporting, To Do), SL-6 Extract Item Tags (Item Reporting, To Do), SL-7 Match Lost and Found Items (Item Matching, To Do), SL-8 View Potential Matches (Item Matching, To Do), SL-9 Claim Matched Item (Claim & Verification, To Do), and SL-10 Verify Proof of Ownership (Claim & Verification, To Do). The bottom right corner shows '0 work items' and 'Estimate: 0'.

Item	Epic	Status	Priority
SL-4 Log Found Item	Item Reporting	To Do	High
SL-5 Report Lost Item	Item Reporting	To Do	High
SL-6 Extract Item Tags	Item Reporting	To Do	High
SL-7 Match Lost and Found Items	Item Matching	To Do	High
SL-8 View Potential Matches	Item Matching	To Do	High
SL-9 Claim Matched Item	Claim & Verification	To Do	High
SL-10 Verify Proof of Ownership	Claim & Verification	To Do	High

Backlog showing the three Epics and the User Stories created for the project.

2. Sprint Board – Progress

The screenshot displays a Jira Active Sprint board for a space named 'SE Lab2'. The board is titled 'SL board' and is currently in the 'Active sprints' view. The top navigation bar includes a search bar, a '+ Create' button, and links for 'See plans', 'Ask Rovo', and a notification bell. The board's main navigation bar shows tabs for 'Summary', 'Timeline', 'Active sprints', 'Backlog', 'Calendar', 'List', 'Forms', 'Development', and 'Docs'. Below this, a secondary navigation bar includes a 'Search board' input, a 'Version' dropdown, an 'Epic' dropdown, a 'Quick filters' dropdown, a 'Complete sprint' button, a 'Group: Story' button, and a 'Group: Story' button. The board is divided into three columns: 'TO DO', 'IN PROGRESS', and 'DONE'. The 'TO DO' column has a '+ Create' button. The 'IN PROGRESS' column contains two tasks: 'Report Lost Item' (3 story points) and 'Extract Item Tags' (8 story points). The 'DONE' column contains two tasks: 'Match Lost and Found Items' (8 story points) and 'Log Found Item' (3 story points). Each task card shows a checklist with 'Item Reporting' and 'SL-5' (for 'Report Lost Item'), 'Item Reporting' and 'SL-6' (for 'Extract Item Tags'), 'Item Matching' and 'SL-7' (for 'Match Lost and Found Items'), and 'Item Reporting' and 'SL-4' (for 'Log Found Item').

Column	Task Name	Item Reporting	SL	Story Points
TO DO	+ Create			
IN PROGRESS	Report Lost Item	☒	SL-5	3
	Extract Item Tags	☒	SL-6	8
DONE	Match Lost and Found Items	☒	SL-7	8
	Log Found Item	☒	SL-4	3

Active Sprint board showing completed and in-progress work with story-point values.

3. Sprint Board – Sprint Progress

The screenshot displays a Jira Sprint Board for a space named 'SE Lab2'. The board is titled 'SL board' and is currently in the 'Active sprints' view. The top navigation bar includes tabs for Summary, Timeline, Active sprints, Backlog, Calendar, List, Forms, Development, and Docs. Below the navigation bar, there is a search bar, a user selector (KP), and dropdown menus for Version and Epic. A 'Quick filters' dropdown is also present. On the right side of the board, there are buttons for 'Complete sprint', a notification bell, and a 'Group:' dropdown.

The board is divided into three main columns: 'TO DO' (3 items), 'IN PROGRESS' (1 item), and 'DONE' (0 items). The 'TO DO' column contains three items: 'Log Found Item' (with a sub-task 'Item Reporting' and a checkbox 'SL-4'), 'Report Lost Item' (with a sub-task 'Item Reporting' and a checkbox 'SL-5'), and 'Extract Item Tags' (with a sub-task 'Item Reporting' and a checkbox 'SL-6'). The 'IN PROGRESS' column contains one item: 'Match Lost and Found Items' (with a sub-task 'Item Matching' and a checkbox 'Item Matching').

A small tooltip is visible at the bottom left, stating 'rd to show your new sprint.'.

Sprint board showing work moving through To Do and In Progress as part of the sprint simulation.

4. Burndown Chart


Spaces / SE Lab2 / SL board / Reports

Burndown Chart

[How to read this chart](#)



SL Sprint 2 ▾ Story Points ▾



Burndown chart for SL Sprint 2 using Story Points.

5. Reflection

The following answers reflect the Jira sprint simulation carried out for the project.

1. Did your estimations reflect the actual effort?

For the most part, yes. The smaller stories like logging and reporting an item were fairly easy, so the lower story-point estimates made sense. The tag extraction and matching work were given higher points because they had more complexity and uncertainty. Since this was a simulated sprint, the estimates were mainly useful for comparing the relative amount of work.

2. Was your backlog well-prioritized?

I think the backlog was reasonably prioritized. The main functions of the system, especially reporting items and matching lost and found items, were kept at high priority because they are central to the purpose of the application. The claim and verification work was also kept important because it is needed before contact details can be shared.

3. How did your simulated sprint align with your plan?

The sprint followed the plan fairly well. I started with the higher-priority reporting and matching stories and moved the work through To Do, In Progress and Done. A few items were kept in progress during the simulation before being completed, which made the sprint board look more realistic than moving everything to Done at once.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart gave a simple view of how much work was still left in the sprint. As the stories were completed, the remaining story points went down. It also helped show whether the planned amount of work was reasonable for the sprint. From this simulation, the selected workload was manageable within the planned sprint.